

**Maintain a Standard Approach for Program and Project Management**

**Develop and Maintain the Program Plan**

**Monitor, Control and Report on the Program Outcomes**

**Plan Projects**

**Monitor and Control Projects**

**Close a Project or Iteration**

**Initiate a Program**

**Manage Stakeholder Engagement**

**Launch and Execute the Program**

**Start up and Initiate Projects within a Program**

**Manage Program and Project Quality**

**Manage Project Resources and Work Packages**

**Close a Program**

